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ESTIMATE RUN 08/11/2004

ESTIMATE SUMMARY 07:32:59

CONTID: C14817 ESTIMATE NO: 0001 PROG 2002

PCN: 14817-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Median Safety Rail Proj. PERCENT TIME:

PROJECT NO: IM 0253-188

I-25 Median Safety Rail Proj.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/30/2004 DATE TIME STARTED 05/30/2004

2720 E. Las Vegas St. DATE LET 04/22/2004 DATE WORK BEGAN

Suite 200 DATE AWARDED 05/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 05/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,595,860.16 PARTICIPATING $ $ 11,400.00

AWARD PROJECT AMT: 3,271,336.16 NON-PARTICIPATING 42,370.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -668.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.67

14.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

1.50%

3,542,089.66

53,770.50

53,770.50

53,102.25

$

$

$

$

11,400.00

42,370.50

53,770.50

0.00

53,770.50

-668.25

0.00

53,102.25

0.00

AMOUNT DUE 53,102.25 53,102.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,102.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

BROOMFIELD, REGION 4
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PCN: 14817-BID ESTIMATE RUN 08/11/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 50.000 0.000

EACH 0.000 0.00

9.35000 0.000 0.00

202-00090

0010 REMOVAL OF GUARDRAIL TYPE 3 525.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

202-01130

0015 REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-01300

0020 *CLEAN CULVERT 7.000 0.000

EACH 0.000 0.00

1,760.00000 0.000 0.00

202-04002

0025 *BORROW (COMPLETE IN PLACE) 2,830.000 0.000

CY 0.000 0.00

15.15000 0.000 0.00

203-00210

0030 *TOPSOIL 900.000 0.000

CY 0.000 0.00

16.50000 0.000 0.00

207-00205

0035 RESET DELINEATOR 50.000 0.000

EACH 0.000 0.00

23.75000 0.000 0.00

210-00090

0040 RESET GROUND SIGN 42.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00810

0045 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

935.00000 0.000 0.00

212-00006

0050 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 0.000 0.00

770.00000 0.000 0.00

213-00002

0055 *MULCH TACKIFIER 225.000 0.000

LB 0.000 0.00

2.20000 0.000 0.00

213-00061
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PCN: 14817-BID ESTIMATE RUN 08/11/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *18 INCH CORRUGATED STEEL PIPE 420.000 0.000

LF 0.000 0.00

60.50000 0.000 0.00

603-10180

0065 *24 INCH CORRUGATED STEEL PIPE 50.000 0.000

LF 0.000 0.00

77.00000 0.000 0.00

603-10240

0070 *18 INCH STEEL END SECTION 14.000 0.000

EACH 0.000 0.00

522.50000 0.000 0.00

603-30018

0075 *24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

603-30024

0080 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 0.000

LF 0.000 0.00

12.60000 0.000 0.00

606-00301

0085 GUARDRAIL (CABLE) 16,370.000 0.000

LF 0.000 0.00

12.63000 0.000 0.00

606-00701

0090 END ANCHORAGE (CABLE) 2.000 0.000

EACH 0.000 0.00

3,260.00000 0.000 0.00

606-01410

0095 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,750.00000 0.000 0.00

606-01460

0100 END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

606-02005

0105 WIRE ROPE SAFETY FENCE 191,151.000 0.000

LF 0.000 0.00

13.31000 0.000 0.00

606-20000

0110 WIRE ROPE END ANCHORAGE 110.000 0.000

EACH 17.000 33,150.00

1,950.00000 17.000 33,150.00

606-21000
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PCN: 14817-BID ESTIMATE RUN 08/11/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

57,500.00000 0.000 0.00

626-00000

0120 *FLAGGING 300.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000

0125 *TRAFFIC CONTROL INSPECTION 70.000 0.000

DAY 7.000 308.00

44.00000 7.000 308.00

630-00007

0130 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 14.000 5,775.00

412.50000 14.000 5,775.00

630-00012

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 6.000 495.00

82.50000 6.000 495.00

630-80342

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 7.000 577.50

82.50000 7.000 577.50

630-80343

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 440.00

880.00000 0.500 440.00

630-80358

0150 *TRAFFIC CONE 800.000 0.000

EACH 250.000 1,625.00

6.50000 250.000 1,625.00

630-80380

0155 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0160 F/A FUEL COST ADJUSTMENT 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0165 F/A ON-THE-JOB TRAINEE 1,024.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14817-BID ESTIMATE RUN 08/11/2004

PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0180 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $42,370.50 42,370.50CURRENT AMT 3,584,460.16 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00011

0190 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00

620-00020

CAT 0400 $11,400.00 11,400.00CURRENT AMT 11,400.00 $$

PROJECT TOTAL 53,770.50 $ 53,770.50CURRENT AMT 3,595,860.16 $$


